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ENGINEERING DIVISION

Traffic Engineering

Order C(')un.cil Requested Street Limitl Limit2 Tentaftive Install Completion
District Window * Date
1 3 Belle Oak/Grove Belle Tower Rd Belle Forest Dr. N/A 10/11/2021
2 7 Cedar Ave N 2nd Street N 7th Street N/A 10/12/2021
3 5 Crystal Avenue Tillman Street Baltic Street N/A 10/19/2021
4 3 Oakwood Dr Paula Dr Faronia Rd N/A 11/1/2021
5 6 Lakeview Rd E Brooks Rd. Winchester Rd N/A 11/4/2021
6 6 Chambliss Road Auburn Rd Elvis Presley Blvd N/A 11/5/2021
7 3 Chevron Rd. E Shelby Dr Dawnridge Dr N/A 11/11/2021
8 2 Fox Trace Drive Cordova Rd Dexter Rd 11/1/21-11/15/21
9 6 Westmont Rd Castlewood Ave Cavalier Dr. 11/1/21-11/15/21
10 3 Goodhaven Dr. Airways Blvd Mill Branch Rd. 11/1/21-11/15/21
11 6 Saxon Ave Mississippi Blvd Neptune St 11/8/21-11/22/21
12 4 Brower St Park Avenue Barron Avenue 11/8/21-11/22/21
13 3 Cresser St Hester Rd E Holmes Rd 11/8/21-11/22/21
14 4 Carson St Carnes Ave Park Ave 11/15/21-11/29/21
15 5 Minden Road Waring Road Perkins Road 11/15/21-11/29/21
16 3 Wilson Rd Airways Blvd Childs Dr 11/15/21-11/29/21
17 4 Vista Dr. Kingsview Dr. E Alcy Rd. 11/15/21-11/29/21
18 5 St. Nick Dr Cole Rd Poplar Ave 11/29/21-12/13/21
19 3 Melodywood Dr. Tchulahoma Rd. Chevron Rd. 11/29/21-12/13/21
20 5 Spottswood Ave St. Nick Dr Mendenhall Rd 11/29/21-12/13/21
21 6 Ruby Creek Cv Crossfield Rd Weaver Rd 12/6/21-12/20/21
22 3 Benoit Drive Cleary Dr. Rockbrook Dr 12/6/21 -12/20/21
23 5 Spring Street Pershing Ave Jackson Ave 12/6/21 -12/20/21
24 5 Garland Street North Parkway Poplar Ave 12/13/21-12/27/21
25 3 Loch Lomond Rd Winfield Road E Holmes Road 12/13/21-12/27/21
26 7 Gowan Drive Baxter Avenue Frayser School Dr 12/13/21-12/27/21
27 1 Russwood Rd Macon Road Gailwood Road 12/13/21-12/27/21
28 3 Belle Tower Rd Belle Oak Rd Mission Ridge Rd 12/20/21-1/3/22
29 4 Buntyn St Barron Ave Deadrick Ave 12/20/21-1/3/22
30 7 Bryan St Golden Ave Matthews Ave 12/20/21-1/3/22
31 3,4 Wooddale Ave S Perkins Road Castleman Street 12/27/21-1/10/22
32 4 Menager Road Cincinnati Road Rayner Street 12/27/21-1/10/22
33 1 Goldbrier Lane Raleigh-LaGrange Gillespie Rd. 12/27/21-1/10/22
34 4 Scottsdale Ave Castleman St. Nora Lee Ln. 1/3/22-1/17/22
35 1 Mesa Drive Sage Meadow Dr Kate Bond Road 1/3/22-1/17/22
36 1,7 Grey Rd North Graham St Wells Station Rd 1/3/22-1/17/22
37 2 Brierview St Walnut Grove Rd Shady Grove Rd 1/10/22 - 1/24/22
38 7 N Merton St Chelsea Ave. Peres Ave. 1/10/22 - 1/24/22
39 1 Misty Pine Dr Misty Bay Dr Virginia Woods PI 1/10/22 - 1/24/22

This list represents the initial Construction Work Order for FY22. Additional locations will be added at a later date. We
anticipate that approximately 60 locations will be covered in FY22

* Installation Dates shown are tentative and may be adjusted based on
various factors (i.e. weather, etc.)




